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STIP AMENDMENT 04S-019

The Santa Barbara County Association of Governments (SBCAG) is requesting the California
Transportation Commission (Commission) approve this State Transportation Improvement
Program (STIP) amendment. This amendment was noticed at the March 2005 Commission
meeting.

Action Update: At the March Commission meeting, SBCAG was requested to provide
clarification as to the scope change of the Road Rehabilitation Program (PPNO 1194B).
SBCAG determined that the Chapala Street from Mission Street to Constance Avenue and
Hollister Avenue from San Pedro Creek to Aero Camino rehabilitation locations be removed
from the project and funded with Regional Surface Transportation Program funds.

SBCAG proposes to reprogram a total of $2,766,000 in Regional Improvement Program (RIP)
funds from seven local road projects to two existing projects: $2,742,000 to the Santa Maria Six-
Lane project (PPNO 4460) in FY 2005-06 for Construction, and $24,000 to SBCAG’s
Transportation Enhancement (TE) Reserve (PPNO 1834) in FY 2007-08. To accomplish this,
SBCAG proposes to transfer a total of $1,367,000 in FY 2005-06 from four local road projects
(PPNOs 1194, 1194C, 1197 and 1202); and move $859,000 in FY 2005-06 from PPNO 1194B
and $310,000 in FY 2004-05 from PPNO 0223G. In addition, SBCAG proposes to move
$230,000 of RIP and RIP TE funds in FY 2005-06 from the Coast Route Bike Path Improvement
project (PPNO 0223E) and program $206,000 to the Santa Maria Six-Lane project and $24,000
to SBCAG’s TE Reserve. In the 2004 STIP, the Construction and Construction Support phases
are programmed on Santa Maria Six-Lane project are in FY 2004-05. The funding for this
project did not meet the allocation criteria established and adopted at the January 2005
Commission meeting, therefore the funding will be moved to FY 2005-06. The affected local
agencies are in agreement with SBCAG’s proposal. This is a revenue neutral programming
action.

RECOMMENDATION

The Department of Transportation (Department) recommends approval.
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BACKGROUND

The Santa Maria Six-Lane project (PPNO 4460) consists of widening Route 101 from an existing
four-lane freeway to a six-lane freeway between the undercrossing at Santa Maria Way and the
Route 135/Route 101 Separation. The Santa Maria Six-Lane project was originally programmed
for Construction (CON) in FY 2003-04. The project was ready to advertise and an allocation
request appeared on the May 2003 Commission meeting agenda. Due to lack of funding, the
project was placed on the Highway/Rail and Transit Pending Allocation List. The project was
then reprogrammed with the adoption of the 2004 STIP, under Resolution G-04-07, with
$18,772,000 in CON and $1,822,000 in CON Support in FY 2004-05. At the December 2004
Commission meeting, the project received a $563,000 increase in FY 2004-05 to CON, under
STIP Amendment 04S-007, due to escalating costs. At the January 2005 Commission meeting,
STIP project allocation criteria was established and adopted. The Santa Maria Six-Lane project
did not meet the criteria, therefore all current programming in FY 2004-05 needs to be moved to
FY 2005-06.

The construction cost increases for the Santa Maria Six-Lane project have increased beyond the
$19,335,000 currently programmed, with the current estimate being $22,372,000. The increases
are attributed to escalating materials costs and the delay due to lack of funding. In an effort to
account for these increases, SBCAG has reviewed their Regional Transportation Improvement
Program (RTIP) and proposes to remove funding from several local projects. Most of the
transferred funds will be programmed to CON in FY 2005-06 for the Santa-Maria Six-Lane
project to cover the construction cost increase, while a small portion will return to SBCAG’s TE
Reserve.

To fund the escalation costs on the Santa Maria Six-Lane project, SBCAG’s proposes to delete
the following four projects from FY 2005-06: 1) the Road Rehabilitation Program project
(PPNO 1194) for $232,000; 2) the Road Rehabilitation Program project (PPNO 1194C) for
$685,000; 3) the Sidewalk Installation Program project (PPNO 1197) for $200,000; and 4) the
Hollister Avenue Reconstruction project (PPNO 1202) for $250,000. SBCAG also proposes to
revise the following two projects: 1) move $859,000 of FY 2005-06 CON from the Road
Rehabilitation Program project (PPNO 1194B); and 2) move $310,000 of FY 2004-05 CON
from the Summerland project (PPNO 0223G). In addition, SBCAG proposes to move $46,000
of RIP Design (PS&E) and $160,000 of RIP CON in FY 2005-06 from the Coast Route Bicycle
Path Improvement project (PPNO 0223E). Lastly, SBCAG proposes to move $24,000 of RIP
TE programmed for PS&E in FY 2005-06 from the Coast Route Bicycle Path Improvement
project to SBCAG’s TE Reserve (PPNO 1834) in FY 2007-08.

SBCAG determined that two locations be removed and 11 locations remain programmed
on the Road Rehabilitation Program project (PPNO 1194B). The following table shows
street locations, limits and approximate lengths the locations removed and remaining for
the Road Rehabilitation Program project (PPNO 1194B).
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Locations Removed from PPNO 1194B:
Limits Approx.
Street To From Length (miles)
Chapala Mission Constance 0.6
Hollister San Pedro Creek Aero Camno 1
TOTAL 1.6
Locations Remaining in PPNO 1194B:
Limits Approx.
Street To From Length (miles)
Carrillo Olive Santa Barbara 0.2
Cota Soledad Milpas 0.4
De la Guerra Road |De la Guerra Street  |Alameda Padre Serra 0.3
Figueroa Olive Santa Barbara 0.3
Pedregosa Grand Propsect 0.1
Lausen Road Alameda Padre Serra |El Encanto Road 0.3
Moreno Road Grand Avenue Lasuen Road 0.21
San Carlos Lasuen Mission Ridge Road 0.3
Garcia Road Milpas Alameda Padre Serra 0.6
Gutierrez Milpas Nopal 0.1
Gutierrez Quarantina Anacapa 0.6
TOTAL 3.41

The local projects SBCAG is proposing to delete have also been delayed due to lack of funding.
SBCAG proposes to replace the funding removed from the local projects with Regional Surface
Transportation Program and local funds so there are no further delays in delivery.

The existing and proposed programming changes are shown in the attached spreadsheet.

Attachment
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STIP AMENDMENT 04S-019

Location Map
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PPNO 4460

Location:  Santa Maria, Route 101 from 0.4 km
south of Santa Maria Way to Route
135.

Description: Widen to 6-lane freeway.
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Santa Barbara County
STIP Amendment Request (04S-019)

Existing STIP Funds

Project Totals By Fiscal Year Project Totals by Component
(Dollars in 1,000's) (Dollars in 1,000's)
R/W| Con
Agency PPNO Project Total|Prior FY 05 FY 06| FY 07| FY 08| FY09|| R/W| Const| E&P| PS&E Sup Sup
RIP:
Santa Barbara 1194||Road Rehabilitation Program 232 0 0 232 0 0 0 0 0 232 0 0
Santa Barbara 1194B||Road Rehabilitation Program 2,400 0 0 2,400 0 0 0 0 2,400 0 0 0 0
Santa Barbara 1194C||Road Rehabilitation Program 685 0 0 685 0 0 0 685 0 0 0 0
City of Santa Barbara 1197||Sidewalk Installation Program 200 0 0 200 0 0 0 0 200 0 0 0 0
City of Goleta 1202||Hollister Avenue Reconstruction 250 0 0 250 0 0 0 0 0 250 0 0 0
Santa Barbara 0223G||Summerland 352 42 310 0 0 0 0 0 310 4 38 0 0
City of Carpenteria 0223E ||Coast Route Bike Path Improvement 820 0 0 820 0 0 0 0 744 0 46 0 0
Caltrans - RIP 4460| Santa Maria Six-Lane 21,122 3,324 17,798 0 0 0 0 0| 15,976 818| 2,506 0] 1,822
Caltrans - IIP 4460| Santa Maria Six-Lane 3,359 0 3,359 0 0 0 0 0 3,359 0 0 0
RIP - TE:
City of Carpenteria 0223E|[Coast Route Bike Path Improvement 412 0 0 412 0 0 0 0 388 0 24 0 0
SBCAG 1834|| TE Reserve 1,044 0 0 0 0| 235 809 0 1,044 0 0 0 0
Total $30,876| $3,366| $21,467| $4,999 $0| $235| $809 $0| $25,106| $1,072| $2,846 $0| $1,822
Proposed STIP Funds
Project Totals By Fiscal Year Project Totals by Component
(Dollars in 1,000's) (Dollars in 1,000's)
R/W| Con
Agency PPNO Project Total|Prior FY 05 FY 06| FY 07| FY 08| FY09|| R/W| Const| E&P| PS&E Sup Sup
RIP:
Santa-Barbara 1194 0 0 0 0 0 0 0 0 0 0 0 0 0
Santa Barbara 1194B||Road Rehabilitation Program 1,541 0 0 1,541 0 0 0 0 1,541 0 0 0 0
SantaBarbara 1194€C | Road Rehabilitation-Program 0 0 0 0 0 0 0 0 0 0 0 0 0
City-of Santa-Barbara 1197 || Sidewalk-Installation-Program 0 0 0 0 0 0 0 0 0 0 0 0 0
i 4202 ||Hollister Avenue-Reconstruction 0 0 0 0 0 0 0 0 0 0 0 0 0
Santa Barbara 0223G||Summerland 42 42 0 0 0 0 0 0 0 4 38 0 0
City of Carpenteria 0223E|[Coast Route Bike Path Improvement 614 0 0 614 0 0 0 0 614 0 0 0 0
Caltrans - RIP 4460| Santa Maria Six-Lane 23,864 3,324 0] 20,540 0 0 0 0] 18,718 818| 2,506 0] 1,822
Caltrans - IIP 4460||Santa Maria Six-Lane 3,359 0 3,359 0 0 0 0 3,359 0 0 0
RIP - TE:
City of Carpenteria 0223E ||Coast Route Bike Path Improvement 388 0 0 388 0 0 0 0 388 0 0 0 0
SBCAG 1834||TE Reserve 1,068 0 0 0 0] 259 809 0 1,068 0 0 0 0
Total $30,876| $3,366 $0| $26,442 $0| $259| $809 $0| $25,688| $822| $2,544 $0| $1,822

Note:

Strikethrough indicates projects deleted from STIP.




